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the loan was agreed to, Rey had provided Conant with

projections of audience, ratings, sales, income, expenses

and cash flow-- the information Conant felt was germane

to an intelligent investment decision. Finding 32.

6. Conant did not ask for financial statements

from Rainbow's principals because he knew they did not

personally have the money to finance the station. He

wanted their personal guarantees to demonstrate their

good faith and enforce their commitment by ensuring that

whatever assets they had were at risk. Findings 33-34.

7. The Conant loan commitment to Rainbow fully met

the Commission's reasonable assurance of financial quali

fication standard. See, Nortbampton Media Associates, 4

F.C.C. Rcd. 5517, 5519 (1989), affirmed, 941 F.2d 1214

(D.C. Cir. 1991); Scioto Broadcasters, 5 F.C.C. Rcd.

5158, 5160 (Rev. Bd. 1990). The terms and conditions of

the loan were understood by the lender and the borrower.

Rainbow had the requisite knowledge of Conant's ability

to meet his commitment and Conant had sufficient personal

and documentary information regarding Rainbow to make an

intelligent investment decision. The parties knew each

other well and had a history of business dealings.

8. Rainbow's application was filed at a time when

the Commission did not require preparation of contempor-
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aneous written documentation. Applicants had only to

prepare documentation and make it available upon Commis-

sion request. Bmision de Radio Balmaseda, 8 F.C.C. Rcd.

4335 (1993); Northampton Media Associates, supra, 4

F.C.C. Rcd. 5517, 5518-5519. Under the circumstances,

Rainbow's reliance on the Conant commitment for financial

qualification purposes was proper. See Scioto Broadcast-

ers, 5 F.C.C. Rcd. 5158, 5160 (Rev. Bd. 1990).

9. Howard Conant's loan commitment remained viable

throughout litigation engendered when Press' existing

station entered the market through a channel swap and

Rainbow's tower company leased it space in 1990 within

the antenna aperture on which Rainbow had maintained an

exclusive lease since 1986. There is no question but

that had Rainbow's preliminary injunction motion in that

litigation been successful, Conant's funds would have

been available to construct and operate the station.

Findings 37-43. 5/

5/ While the district court judge gearing the
preliminary injunction motion was concerned about the
Conant commitment, he was apparently looking for some
thing more than the "reasonable assurance" required by
the Commission and relied upon the fact that PIa note for
financing has not been completed" in finding that "the
claim of irreparable harm appears speculative." Rey v.
Gannett Publishing Co., 766 F. Supp. 1142, 1148 (S.D.
Fla. 1991). The judge manifestly considered that inter
position of a federal court to enjoin challenged conduct
in advance of litigating of the merits mandates the very
documentation which Northampton Media, supra, held unnec-
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10. However, because of Joseph Rey's statement in

conjunction with Rainbow's preliminary injunction motion

that Conant "has told me that if Channel 18 gets on that

tower, the likelihood is that he will not finance the

station," the question arose whether there had been an

unreported change in Rainbow's financing commitment.

Even taken at face value, Rey's statement in no way com-

promised either Rainbow's financial qualification or Con-

ant's commitment to provide its funds. The predictive

and multiply hypothetical nature of the testimony re

flected its context-- estimating in advance with suffi-

cient precision to establish the irreparable injury jus-

tifying a stay what the effect of a challenged action not

yet taken would be on a venture not yet started. Speak-

ing in the context of market conditions in Orlando in

January 1991, it was Rey's opinion that if he were to

construct WRBW at that time, and if it were to be built

then as the sixth rather than the fifth Orlando station,

with Press' already established station as the fifth

station, then it was likely that Conant would not finance

Rainbow's station. Findings 44-47.

11. Accepting as fact the hypothetical that Rey

would have chosen not to build or Conant not to finance

essary to establish a broadcast applicant's financial
qualification.
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the station if it were to be built under those circum

stances and at that time in no way diminishes either

Rainbow's financial qualifications or Conant's commitment

because neither choice was ever made. There was no

change reported because there was no change in Rainbow's

financial situation. Findings 48, 55.

12. And by the time the preliminary injunction was

decided, the national economy, the broadcast market (with

advertising up and the promise of a new national net

work), and the competitive situation in Orlando (where

Nielsen planned to introduce meters, a boon to new in

dependents), had all become sufficiently healthy that

Rey's concern about Press' station had been reduced to

recognition that it would cost a lot more and take a lot

longer to make WRBW pay, but it could be done. Findings

49-55. There is absolutely no basis in the record to

conclude that if matters had turned out as Rey believed

they would in January 1991 and as a result Rainbow had

lost its financing, it would not have promptly reported

that fact to the Commission and promptly taken steps to

procure alternate financing. But none of these things

happened.

13. Nothing in the Commission's policies or prece

dents suggests that an applicant is required to report
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unrealized changes to the Commission. The possibility

that Rainbow might have changed its plans or financial

arrangements, or even turned in its construction permit,

if Judge Marcus had acted as he did in January rather

than in June is of no moment to the Commission. Reality

controls, and the reality is that when Judge Marcus

issued his decision in June 1991, Rainbow immediately

went forward with actual construction and stopped only

when the transmitter building was completed in November

1991, notwithstanding the fact that its construction per

mit had expired in August 1991 and the sixth extension

would not be granted until July 1993.

14. The uncontroverted record evidence establishes

that Rainbow's submissions to the Commission regarding

its financing were at all times accurate, complete and

consistent with the applicable rules. Issue 2 must ac

cordingly be resolved in Rainbow's favor.

Issue 3

lS. The question presented by Issue 3 is whether

Rainbow made misrepresentations of fact or lacked candor

in its fifth and sixth applications for extension of time

to construct regarding the effect of the Florida tower

litigation.
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16. In 1986, Rainbow entered into a lease with the

Guy Gannett Publishing Company, owner of a tower at Bith

10, Florida. Rainbow believed that the tower contained

two unique slots or apertures for mounting a television

transmitting antenna, one at 1500 and one at 1400 feet.

It was to secure the higher, 1500 foot slot, that Rainbow

entered into the lease years before the licensing pro

ceeding was completed. Findings 57-58. By 1991, Rainbow

had expended over $300,000 in tower lease paYments, and

by July 1993 almost $500,000. Finding 47.

17. In August 1990, with the Supreme Court case

winding down, Rainbow notified the tower owner that it

was ready to proceed with construction. While the land

lord had previously expressed an interest in constructing

a three tenant transmitter building for Rainbow and a fu

ture FM and future television tenant, Rainbow's outstand

ing request for further information had gone unanswered.

Consequently, Rainbow notified Gannett that it was plan

ning to proceed with construction of its own transmitter

building and, as required by its lease, identified the

proposed architect and contractor and submitted the pre

liminary building plans. Findings 59-62.

18. In response, during August 1990, Rainbow and

Gannett's representative, Rick Edwards, had discussions
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about Gannett's proposed three tenant building and Rain

bow was for the first time given copies of blueprints for

the building dated June 12, 1990. Rainbow Exh. 7, page

8. Subsequently, Edwards told Joseph Rey that Gannett

was planning on entering into a lease with Press Broad

casting to locate its Channel 18 antenna within the 1500

foot aperture of Rainbow's lease space. Finding 63.

19. Rainbow objected to the co-location of Press'

antenna within its aperture. Finding 64. Negotiations

between Rainbow and Gannett failed and on November 2,

1990, Rainbow filed suit in Florida state court against

Gannett to vindicate its right to exclusive use of the

1500 foot antenna aperture on the Bithlo Tower. Findings

66-69. The case was removed by Gannett to Federal Dis

trict Court in Miami. On November 30, 1990, Judge Stan

ley Marcus issued an order directing the defendants to

"preserve said status quo and not to sign or consummate

any agreement or lease with Press" until the preliminary

injunction motion was decided. Press Exh. 14; Rainbow

Exh. 5. Rainbow believed that Judge Marcus' order meant

"that the status quo should be preserved, and according

to the terms of the lease Rainbow cannot construct with

out the landlord." Findings 69-71.
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20. The validity of Rainbow's understanding is

borne out by the lease itself, which establishes that

Rainbow could not, as a practical matter, proceed with

construction without the active participation of Gannett.

The lease, Rainbow Exh. 6, provides at Article III (b) and

Article IV(c) that it is Gannett's responsibility to con

struct the transmitter building and bill the tenants and

that it is the tenant's right to select the architect and

contractor subject to the landlord's approval. Thus,

with Gannett under court order to preserve the status

quo, Rainbow was stymied and "could not go on the proper

ty and build on its own," Tr. 735. Findings 72-75.

21. Rainbow filed its fifth extension application

on January 22, 1991. It was the first such request filed

after completion of judicial review of the comparative

proceeding. In Exhibit A to the extension application

Rainbow recounted the lengthy history of the proceeding,

including the then recently filed lawsuit against Gan

nett, and noted that " [u]pon denial of rehearing by the

Supreme Court, Rainbow engaged engineering services to

undertake construction of the station. Actual con

struction has been delayed by a dispute with the tower

owner which is the subject of legal action in the United

States District Court for the Southern District of Flor-
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ida (Case No. 90-2554 CIV MARCUS)." Rainbow advised the

Commission that a preliminary injunction motion had been

filed and early action was anticipated. Finding 75.

22. Five months later, on June 6, 1991, Judge

Marcus denied Rainbow's preliminary injunction motion and

the status quo order was dissolved. Tr. 745-746? Rain

bow immediately picked up where it had left off prior to

the filing of the lawsuit and notwithstanding the fact

that the underlying litigation continued, Rainbow went

ahead with construction of the three tenant transmitter

building. Finding 76.

23. On June 24, 1991, ten months after completion

of judicial review of its initial grant, Rainbow filed

its sixth request for extension of time to construct. In

that request, Rainbow again recited the history of the

proceeding to demonstrate that it had not yet been af

forded the normal 24 months to construct and advised the

Commission that its motion for preliminary injunction in

the tower litigation had been denied. Rainbow reported

that " [i]mmediately upon denial of the preliminary in

junction request, Rainbow notified the tower owner of its

intention to commence construction . and requested

that the lease provisions regarding construction bids be

effectuated." Findings 77-78.
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24. Rainbow's sixth extension application was de

nied by Staff action two years later and granted on re

consideration on August 1, 1993. While Rainbow completed

the transmitter building in November 1991 and so informed

the Commission, no other physical construction was under

taken in the 1991-1993 period because Rainbow's construc

tion permit had expired in July 1991. Finding 79.

25. Press' objections to Rainbow'S extension re

quests, inter alia, asserted that Rainbow "falsely as

cribe[d] its inability to complete construction to the

tower dispute." Memorandum Opinion and Order, FCC 94

122, paragraph 43. In rejecting this assertion, the

Commission disagreed with Press and held that "Rainbow

did not . . . represent to the Commission that the tower

suit precluded it from construction." The Commission

viewed Rainbow's representations regarding the tower

dispute in both the fifth and sixth extension applica

tions as simply part of the recitation of the history of

the proceeding. Id. The Court of Appeals, after con

sidering Press' arguments, remanded the question to the

Commission for further consideration. Press Broadcasting

Company v. F.C.C., 59 F.3d 1365, 1371 (D.C. Cir. 1985).

It is that consideration to which Issue 3 is addressed.
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26. "The sine qua non of a lack of candor is fraud

ulent intent." Abacus Broadcasting Corp., 73 R.R.2d

1130, 1133 (Rev. Bd. 1993). "Misrepresentation ... in

volves false statements of fact, while [lack of candor]

involves concealment, evasion and other failures to be

fully informative," Fox River Broadcasting, Inc., 93

F.C.C.2d 127, 129, 53 R.R.2d 44, 46 (1983). Both trans

gressions involve the element of deceit. Id. The Com

mission's concern with both stems from the fact that "ef

fective regulation is premised upon the agency's ability

to depend upon the representations made to it by its li

censees." Leflore Broadcasting Co., Inc. v. F. C. C. I 636

F.2d 454, 461 (D.C. Cir. 1980). In this analytical

framework, the first determination must be whether Rain

bow's statement regarding the tower litigation was erron

eous; if, and only if it was, then the second determina

tion must be whether Rainbow had a fraudulent or deceit

ful intent.

27. Rainbow'S statement that " [a]ctual construction

has been delayed by a dispute with the tower owner which

is the subject of legal action" was accurate. Rainbow'S

lease required the active participation of the landlord

in the initial construction. The landlord was required

either to construct the transmitter building or to ap-
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prove the tenant's selection and plans. Here, Gannett

would do neither because it was under court order to pre

serve the status quo until a ruling on the preliminary

injunction motion issued. Rainbow accurately reported

these facts to the Commission; it also promptly reported

the June 6, 1991 denial of the injunction in its sixth

extension application on June 24, 1991. Rainbow also

clearly stated in both its fifth and sixth extension

applications that the Florida proceeding would not pre

vent its timely construction of the station.

28. The fact that Rainbow's representation was ac

curate obviates consideration of fraudulent or deceitful

intent. Nonetheless, Rainbow also notes that it had ab

solutely no reason to deceive the Commission. While the

Court of Appeals appeared to believe that the Florida

litigation was advanced as Rainbow's sole justification

for requesting an extension, the applicant in fact of

fered no justification because it did not believe it had

a duty to do so. Rainbow was simply filing periodic ex

tension requests, in which it reported where matters were

and why, because it had been instructed to do so.

29. Rainbow at all times believed, however, that it

was entitled to and that the Commission intended to give

it two years for construction after the conclusion of
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judicial review during which it could construct as it saw

fit and on whatever timetable within that time line it

judged necessary or appropriate. At the time of the

fifth extension, only five months had elapsed and when

the sixth extension was filed Rainbow had held its un

challenged construction permit only 10 months. Accord

ingly, it understood the extension requests to be a

purely formal administrative device, which were to be

routinely filed and as routinely granted until it had

received its full two year post-litigation initial con

struction period. Findings 87-89.

30. Given the accuracy of Rainbow's representations

to the Commission, Issue 3 must be resolved in the appli

cant's favor.

Issue 4

31. Issue 4 presents the question whether Rainbow

has demonstrated facts or circumstances either: 1) sup

porting waiver of the requirement of Rule 73.3598(a) that

television stations be constructed within 24 months after

"date of issuance of the original construction permit, rr

47 C.F.R. § 73.3598(a), or 2) supporting an extension of

time to construct under Rule 73.3534(b), which makes

extensions appropriate if a permittee can demonstrate

that construction is complete and testing is underway,
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that substantial progress has been made, or that no pro

gress has been made for reasons clearly beyond the con

trol of the permittee, who has taken all possible steps

to expeditiously resolve the problem and proceed with

construction, 47 C.F.R. 73.3584(b). Although the fac

tual basis for action under either rule is the same, the

legal analysis of the appropriateness of waiver of Sec

tion 73.3598 and of grant of extension under Section

73.3534 is different and the two matters will therefore

be separately discussed.

32. Waiver of Rule 73.3598(a). It is settled law

that waiver is appropriate in cases where literal appli

cation of a rule leads to inequitable or unreasonable

results. While rules of general application establish

the "public interest" in a broad range of situations, the

Commission must nevertheless seek out the "'public inter

est' in particular, individualized cases." WAIT Radio v.

F.C.C., 418 F.2d 1153, 1157 (D.C. Cir. 1969). "The agen

cy's discretion to proceed ... through general rules is

intimately linked to the existence of a safety valve pro

cedure for consideration of an application for exemption

based on special circumstances." Id. As the Designation

Order recognizes, an application for extension of time to

construct partakes of the nature of a waiver request.
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33. In designating this issue for hearing, the Com

mission pointed out that in Channel 16 of Rhode Island,

Inc. v. F.C.C., 440 F.2d 266, 275-276 (D.C. Cir. 1971),

the Court of Appeals held that a "permittee's uncertainty

due to Commission inaction is sufficient basis to warrant

grant of extension of time on equitable or waiver the

ory." Designation Order, paragraph 7. Presumably, the

Court would have found equal warrant in "judicial inac

tion," which is in fact the only thing which put Rainbow

in its present position.

34. Under the literal reading of Section 73.3598

mandated by the Court's remand decision, Rainbow is

chargeable with 58 months of unused construction time

while the licensing proceeding was on review. But for

that time lapse, neither the fifth nor the sixth exten

sion request need have been filed, since, as the Commis

sion pointed out in granting the sixth request, only five

months had passed since the end of appellate review when

the fifth request was filed and ten when the sixth re

quest was filed. Joint Exh. 10, page 8. Thus, if the

time lost in litigation is not counted, by the time it

filed its sixth request, Rainbow had used less than half

the time to which it would otherwise have been entitled

without any need even to file for extension.
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35. In Cbannel 16 of Rhode Island, supra, the "un

certainty" held to warrant grant of a further extension

to the permittee did not concern its grant, which had

long been final; rather the permittee had gone off the

air and sought a series of extensions pending adoption of

a cable policy the permittee deemed critical to its econ

omic viability. It would appear to follow a fortiori

from the Court's reasoning that uncertainty about the

grant of the underlying authorization itself constitutes

an equitable basis for grant of extension. Certainly the

Commission's opinion granting the sixth extension made

the requisite underlying judgment that "[i]t would have

been unreasonable to have required or expected Rainbow to

proceed with construction while faced with the uncertain

ties resulting from the appellate challenges to its con

struction permit." Joint Exh. la, page 2.

36. While the Court rejected the Commission's reso

lution because it was at odds with the words of Rule

73.3598(a), which provides that permits are to be given

"for a period of no more than 24 months from the date of

issuance of the original construction permit," the basis

for the Commission's ruling was undisturbed on review and

serves equally as a basis for waiver.
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37. The Commission's opinion granting the sixth

extension did not, of course, address the issue of wai

ver, since it relied on what amounted to a substantial

compliance analysis of the rule. While that result was

held barred by the literal words of the rule, the Commis

sion's underlying reasoning is equally applicable to the

present issue and in fact offers an independent ground

for waiver here: the fact that it is mandated by the

intent of the rule. The Commission said that because

Rainbow had "effectively" been given less than a year to

construct, "we conclude that Rainbow should not have been

required to make the showing specified under" Section

73.3534, "which was intended to apply to permittees who

have already been afforded a full 24 month construction

period. Rather, Rainbow was in the position of a per

mittee that had not had 24 months to construct." Joint

Exh. la, page 8.

38. While the Commission's reasoning is universally

applicable to cases held up by review after issuance of

construction permits, there is an additional reason why

it is particularly compelling here. Rainbow formally

resisted the requirement that it file extensions every

six months during litigation because it believed it was

entitled to two years after judicial review. While the
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Commission Staff told it those filings were necessary,

Rainbow was also advised that they were a formality and

that it was indeed entitled to and would receive the

normal two years after completion of review. Findings

87-89.

39. Such assurances are perhaps even more compel

ling than the situation in Channel 16 of Rhode Island,

supra, where the Commission was essentially found to have

acquiesced in the permittee's choice to discontinue its

initial operation and await the cable rules by granting a

number of earlier extension requests without discussion.

Moreover, while it is difficult now to see how Rainbow

could have acted differently or faster had it known in

April 1986 when it received its construction permit that

its two year construction period was already running, the

fact remains that how a permittee uses its time necessar

ily takes some account of how much time it has to use;

Rainbow's planning might have been materially different

had it not been given to understand that it had two years

from completion of review.

40. There is also the fact that to refuse an exten

sion because of time elapsed in judicial review would

render retention of a validly granted construction permit

dependent upon both the caprice of the agency staffer
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issuing the actual permit and the malice of adversaries.

While Rule 73.3598(a) provides that permits are to be

given "for a period of no more than 24 months from the

date of issuance of the original construction permit,"

47 C.F.R. § 73.3598(a), it says nothing whatsoever about

when the original construction permit is to be issued.

41. Had the relevant Bureau administrators chosen

to issue Rainbow's construction permit after completion

of judicial review, as they commonly do, then Rainbow's

two years from issuance of the original construction per

mit would have run out in 1992 rather than 1988. To make

the possible survival of a duly authorized permittee thus

dependent on the timing of a ministerial act he can nei

ther predict nor control would be facially irrational.

Even more inappropriately, it would put an applicant at

the mercy of anyone who chose to take all possible ap

peals, since they almost invariably occupy more than two

years.

42. Finally, waiver in cases where the initial two

year construction period is eaten up by judicial review

is mandated by real world practicalities and basic common

sense. Most permittees are neither foolhardy enough to

construct a multimillion dollar facility to which they do

not yet have "clear title" nor financially able to do so.
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Certainly Rainbow could not have done so, because the

construction financing from Howard Conant on which it

relied when its original construction permit was issued

in 1986 and when that permit expired in 1988 was speci

fically conditioned upon possession of a free and clear

construction permit. Findings 43, 79.

43. Rainbow's situation presents a clear case for

waiver of Rule 73.3598(a). To afford Rainbow 24 months

from completion of judicial review is a simple matter of

fairness and common sense which puts it in the same posi

tion as all other television permittees and creates no

troublesome precedent. On this basis alone, Issue 4

should be resolved in Rainbow's favor.

44. Compliance with Rule 73.3534(b). Independent

of the waiver question, Rainbow's sixth extension request

was eligible for grant as a matter of hardship under the

standard set forth in Section 73.3534(b). First, Rainbow

had in fact made substantial progress during the fifth

extension period, making it eligible for the sixth exten

sion under § 73.3534(b) (2). Second, if Rainbow's pro

gress during the fifth extension were for any reason to

be deemed insufficient, it was for reasons beyond the

applicant's control and the applicant took all possible
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steps to resolve the problem and proceed with construc

tion.

45. Under Commission precedent, the only time per

iod relevant to consideration of an extension request

under Rule 73.3534(b) is the last authorized period.

Contemporary Communications, 11 F.C.C. Red. 5230, 5231

n.6 (1996). Rainbow's progress during the fifth exten

sion period (February 5, 1991 - August 5, 1991) was sub

stantial notwithstanding the ongoing tower litigation and

the Florida district court's status quo order which re

sulted in the tower owner's inability to move forward

with the necessary initial construction during the major

ity of the permit period. Although Rainbow did not com

plete its transmitter building until shortly after expir

ation of the fifth extension, that construction was begun

immediately after the status quo order was dissolved in

June 1991 and continued throughout the period. In addi

tion, during the fifth extension period, Rainbow contin

ued to engage in construction related planning and to pay

rent on its tower lease, on which alone it would pay a

total of almost $500,000 by 1993. Finding 47.

46. While "substantial progress" must be evaluated

on a case by case basis, New Orleans Channel 20, Inc. v.

F.C.C., 830 F.2d 361 (D.C. Cir. 1987); Mansfield Chris-
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tian School, 10 F.C.C. Red. 12589 (1995), two factors

which have been deemed important in establishing substan-

tial progress in other cases, see, e.g., Community Ser-

vice Telecasters, Inc., 6 F.C.C. Red. 6026, 6030 (1991),

are also present here: substantial funds had been placed

"at risk" and actual construction had occurred prior to

expiration of the fifth extension period.

47. Rainbow expended almost $1 million before expi-

ration of the sixth extension period, a significant por-

tion of which was spent during the fifth extension per

iod. 6/ Joint Exh. 10, page 3; Rainbow Exh 8, page 5. In

addition, notwithstanding the delay engendered by the

tower litigation, Rainbow continued to maintain its site

lease, undertook preconstruction planning and began ac-

tual construction of the transmitter building during the

relevant period. These facts support a conclusion that

Rainbow satisfied the "substantial progress" provision of

§ 73.3534(b) (2). Issue 4 should therefore be decided in

Rainbow's favor.

6/ Pursuant to the terms of Rainbow's tower lease,
its rent paYments between 1986 and August 1991 totalled
more than $300,000. Finding 47. These funds, plus the
engineering and construction monies are "at risk" funds
for purposes of evaluating "substantial progress." Com
munity Service Telecasters, Inc., 6 F.C.C. Red. 6026,
6030 (1991).
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48. Rainbow's satisfaction of the third alternative

prong of the Rule 73.3534(b) test constitutes an inde

pendent ground for favorable resolution of this issue, in

that the delay during the February - August 1991 fifth

extension period was beyond the applicant's control and

Rainbow took all possible steps to proceed with construc

tion. The tower litigation against Gannett was insti

tuted almost three months before Rainbow filed the fifth

extension application on January 25, 1991 and the Florida

court had already ordered the defendant, Gannett, to

maintain the status quo. Under the terms of its lease

with Gannett, Rainbow could not commence actual construc

tion without Gannett's participation and cooperation.

Consequently, the lack of physical construction between

February and June 1991 was attributable to the status quo

order and beyond Rainbow's control.

49. Immediately upon dissolution of the status quo

order and during the extension period, Rainbow took ac

tion to go forward with actual construction of the trans

mitter building. Rainbow's delay, if any, was neither of

the applicant's making nor within its control. An exten

sion of time to construct under § 73.3534(b) (3) is ac

cordingly supported by the facts in this case and Issue 4

should be decided in Rainbow's favor.
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CONCLUSION

For the reasons stated above and, as to Issue 1, in

the Proposed Findings and Conclusions filed by Rainbow

Broadcasting Company, Rainbow should be found qualified

to be a Commission licensee and grant of the subject

licenses should be found to serve the public interest,

convenience and necessity.
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